# LYNDON TOWNSHIP BROADBAND IMPLEMENTATION COMMITTEE MEETING

# Lyndon Township Hall Monday, December 16, 2019, 6:00 PM

**Call to Order:** The meeting was called to order at 6:00 PM.

Attendance: Ben Fineman, Marc Keezer, Andrea Kline, Dawn Brennan, Kevin McLaughlin, Gary Munce

### Call to the Public (3 minute limit per person):

Function of Implementation Committee Is there reason why home installs are down

# **Approval of Agenda:**

Add Number 6. Construction Update Add Number 7 turning up CO and Boyce

Munce moved. supported by Kline, to approve the Agenda as amended. Motion approved.

# **Approval of August 5, 2019 Minutes:**

Change Fine and Andres

Fineman moved, supported by Brennan, to approve the August 5, 2019 minutes as amended. Motion approved.

# **New Business:**

- H&M Penalty Charge Status
   Still seekin0g information from H&M regarding downtime. Need final number of days for downtime.
   Marc will initiate email
- 2. Communication Update
  Draft update and add new drop numbers
- 3. Future Weekly Meeting Timing and participants Continue weekly phone calls after first of year
- 4. Redundant Line Update
  From 122 S.Main Chelsea multiple fiber providers there
  Gather information on County fiber
- 5. Splitter Cards in the Cabinets need 18 cards at \$900 each
- 6. Construction Update
  Get official word from AmComm and MEC on current drop status

Will MEC splice during winter?
Will get splicing price from AmComm
MEC – how do you plan on managing current drops waiting to be spliced.
Inquire of MEC about home install rate.
Get Dog house to solver water problem at Boyce and Coopersfield.- defer to field engineer to determine best solution.

7. Turning up Central and Boyce difficulty in getting technical software review of PON

### **Old Business:**

Unable to finalize construction maps

Call to the Public (3 minute limit per person): No comment.

#### **Concerns of the Committee Members**

Ben – some concerns about drops on part of Boyce Road Kevin - Engage with AmComm for drops in spring Dawn – how much material yet to be purchased Andrea – Bowdish route stays same

#### **Adiournment:**

Fineman moved, supported by Keezer, to adjourn the meeting. Motion approved.

The meeting adjourned at 7:20 PM.

Marc E. Keezer, Chair